

Mariposa Park Next Steps

Present Recommended Conceptual Plan to PRC	June 2010
Obtain Council Approval of Conceptual Design	June 2010
Begin Final Design and Construction Documents	July 2010
Complete Demolition of Buildings Onsite	Fall 2010
Return to PRC with Update and to Discuss Park Name	November 2010
Approve Plans and Specifications and Authorizes Bidding	January 2011
Advertise and Open Bids	February 2011
Award Construction Contract	April 2011
Construction Begins	May 2011
Park Dedication	Fall 2011