

Mariposa Park Next Steps

Hold Third Community Meeting	August 2010
Complete Demolition of Buildings Onsite	October 2010
Obtain Council Approval of Conceptual Design	October/Nov. 2010
Begin Final Design and Construction Documents	November 2010
Return to PRC with Update and to Discuss Park Name	Nov./Dec. 2010
Approve Plans and Specifications and Authorize Bidding	April 2011
Advertise and Open Bids	May 2011
Award Construction Contract	July 2011
Construction Begins	August 2011
Park Dedication	December 2011